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1.0 INTRODUCTION

The purpose of this document is to indicate Kansas City Power and Light Company’s (KCP&L’s) intent
to initiate closure of the inactive surface impoundments (the North Ash Impoundment and South Ash
Impoundment) at the latan Generating Station (latan). It is also a declaration that these coal combustion
residuals (CCR) surface impoundments (the North Ash Impoundment and South Ash Impoundment) at
latan are both inactive (i.e. not receiving CCR) surface impoundments as of October 19, 2015, and are
closing pursuant to 40 CFR 257.100(b)(5) with closure completion scheduled on or before April 17, 2018.

20 CLOSURE PLAN

The following general construction activity sequence will be applied for CCR material removal and
disposal:

e All CCR material will be removed from the impoundments.
o Material removed from the impoundments will be dewatered, if necessary, before permanent
disposal within a permitted landfill or before material is beneficially used.

o CCR material will be permanently disposed within a landfill or made available for beneficial

reuse.

3.0 CLOSURE SCHEDULE

An estimated schedule is as follows:

Design Support Present — 1% Quarter 2016
Mobilization 1% Quarter 2016

General Construction 1% Quarter 2016 - 1% Quarter 2018
Project Completion April 17, 2018
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4.0 CERTIFICATION

-

[ hereby certify, as a Professional Engineer in the State of Missouri, that the information in this document

was assembled under my direct supervisory control.

I hereby certify, as a Professional Engineer in the State of Missouri that closure of Kansas City Power &

Light Company’s Iatan Generating Station coal combustion residual surface impoundments is technically
feasible by April 17, 2018.

hidmoz 2684

Edward Theodore Tohill, P.E. (state & license)
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